
Location
Dubuque, Iowa 

State(s) 
IA,IL 

Congressional District(s) 
IA-1, IL-16, WI-3 

Status 
The Stage III-A contract was completed in
2012. The contract included replacing tainter
gate chains, rehabilitating roller gate chains,
rehabilitating dam gate motors, and replacing
the service bridge decking. The Stage III-B
contract (ARRA funded) was also completed in 2012. The contract included concrete repairs
on the dam. The Stage III-C contract (O&M funded) will include structural repairs and
painting of the dam gates and service bridge, and is currently on hold due to insufficient
funding. 

Description
Lock and Dam 11 is located at River Mile 583.0, in the town of Dubuque, Iowa. The structure
was placed in operation 14 September 1937. The lock chamber is 600 feet long by 110 feet
wide and has a maximum lift of 11 feet. An auxiliary lock is located adjacent to the Iowa side
of the channel. The dam is 5,018 feet long and consists of a 1,278-foot gated section, a
200-foot long storage yard, and a 3,540-foot non-overflow earth dike. Breakdowns of
mechanical and electrical equipment had become more frequent with resultant delays and
loss of revenue to commercial waterway users. The electrical system presents safety
concerns due to its age and insulation deterioration. The lock and dam rehab project first
received funding by a Congressional add in FY02 and will be completed in three stages. 

Stage I, Dam Scour Protection, involved placing additon scour protection upstream and
downstream of the dam. The construction contract was awarded in July 2002 and
completed in August 2003. 
Stage II, Lock, involved the rehabilitation of the navigation lock chamber and
associated appurtenances. Major work items included resurfacing the lock chamber,
replacing the original lock machinery and electrical systems, bulkhead slots, repairing
guidewall concrete, repairing tainter valves, and replacing the dam electrical system.
Work was complete in June 2009. 
Stage III, Dam, involves the rehabilitation of the navigation dam. Work includes
rehabilitation of the dam gate machinery and concrete. Contracts for this work are
substantially complete. Structural repairs to the dam gates and service bridge are
currently unfunded. 

Summarized Project Costs 
Rehabilitation Major Maintenance 
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Rehabilitation Major Maintenance 

Estimated Federal Cost $46,203,000 $27,680,000

Estimated Non-Federal Cost

Estimated Total Cost $46,203,000 $27,680,000

Allocations through FY 2015 including ARRA $46,203,000* $14,680,000**

FY 2015 Allocation $ 0 $ 0

Budget for FY 2016 $ 0 $ 0

Balance to Complete $ 0 $13,000,000

*$3,615,000 ARRA Funds **$1,237,000 ARRA Funds 

Additional Project Information 
Additional O&M funds in FY2015 could be used to prepare Plans and Specifications for
Stage III-C for the dam gate and service bridge repairs. 

Major Work Item (This Fiscal Year) 
None. 

Major Work Item (Next Fiscal Year) 
If funds were available, Plans and Specifications for the Stage III-C construction contract
could be developed. 

Authority Details 
River and Harbor Act of 1930, S.D. #126/71/2. 

Point of Contact: Project Manager 
Phone: (309)794-5640 

Email: cemvr-pm-web@usace.army.mil 
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